RG104 E-1 Box 146

Wm. Sellers, President.
John Sellers Jr. Vice Prest. & Treas.
Justus H. Schwacke, Secretary.
J. Sellers Bancroft, Manager.
Coleman Sellers, Engineer.
D. L. Lukens, Purchasing Agent.

William Sellers & Co., Incorporated.

Philadelphia June 15, 1887.

Hon. Daniel M. Fox,

Supt. U.S.Mint,

Philadelphia.

Sir:

In accordance with your verbal instructions to our Mr. Butler, and to enable you to complete the work you have now in hand, we have delayed commencing the erection of our work at the Mint until Monday or Tuesday next, the exact date being subject to your notice to us. As the change interferes with our beginning the work at the time called for by our contract, we consent to it only upon the condition that we be allowed as many days after the 15th of July next, for the completion of our work as we may be delayed after the 15th inst. in having unobstructed opportunity to proceed with the same.

Yours respectfully,

WM. SELLERS & CO. Incorporated,

Dictated to Short Hand Writer by

Coleman Sellers

NARA RG104, Entry 1, Box 146

William Sellers & Co., Incorporated.
Philadelphia
June 15, 1887

Hon. Daniel M. Fox,
Supt. U.S. Mint,
Philadelphia.

Sir:

In accordance with your verbal instructions to our Mr. Butler, and to enable you to complete the work you have now in hand, we have delayed commencing the erection of our work at the Mint until Monday or Tuesday next, the exact date being subject to your notice to us. As the change interferes with our beginning the work at the time called for by our contract, we consent to it only upon the condition that we be allowed as many days after the 15th of July next, for the completion of our work as we may be delayed after the 15th inst. in having unobstructed opportunity to proceed with the same.

Yours respectfully
WM. Sellers & Co. Incorporated,
[?]